

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Flow Creation	USN-1	As a developer, I can create a Flow Designer flow named "Standard laptop task" (Application: Global, Run as: System User) so that the procurement automation has a home.	2	High	Sribaskar S
Sprint-1	Flow Creation	USN-2	As a developer, I can add the Service Catalog trigger and the Create Catalog Task action (short description "Laptop need to Configured") so that a task is generated for every laptop request.	3	High	Sribaskar S
Sprint-1	Flow Creation	USN-3	As a developer, I can set the Description, Assignment group (Hardware) and Approval (Approved) field values, then save and activate the flow.	2	High	Sribaskar S
Sprint-1	Flow Assignment	USN-4	As an administrator, I can attach the "Standard laptop task" flow to the Standard Laptop catalog item (Maintain Items > Process Engine) so that the flow runs on each order.	3	High	Bharath E, Sanjay D

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Service Catalog	USN-5	As a requester, I can open Service Catalog > Hardware > Standard Laptop and click Order Now to place a laptop request.	2	High	Santhanamarimuthu K
Sprint-2	Service Catalog	USN-6	As an approver, I can open the request record and approve the request from the Approvers section.	2	High	Santhanamarimuthu K
Sprint-2	Service Catalog	USN-7	As a hardware team member, I can see a catalog task under the Requested Item with the updated short description and the Hardware assignment group.	3	High	Santhanamarimuthu K
Sprint-2	Documentation & Conclusion	USN-8	As a team, we can document the implementation, results and conclusion of the project.	3	Medium	Gowtham M

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	3 Days	25 Sep 2026	27 Sep 2026	10	27 Sep 2026
Sprint-2	10	3 Days	28 Sep 2026	30 Sep 2026	10	30 Sep 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Project velocity: Each sprint is 3 days and the team completed 10 story points per sprint (total 20 story points in 2 sprints). Velocity = 20 / 2 = 10 story points per sprint.

Average velocity per day: AV = Sprint velocity / Sprint duration = 10 / 3 ≈ 3.33 story points per day.